Presentation on Consortium Planning & Programme Development Workshop at Bangkok, Thailand

General Coordination Meeting of DAM
7 January 2019

Md. Shahidul Islam
Head of Education Programs, DAM
Workshop Title: “Tackling the divers of Child Labor of Children in Modern Slavery: a Child Centred Approach”

Venue : Golden Tulip Mandison Suites Hotel, Bangkok
Date : 19 – 23 November 2018
Participants : 39 Participants from 7 Countries
### Programme Development

<table>
<thead>
<tr>
<th>Project Duration:</th>
<th>Main Donor:</th>
<th>Project Budget:</th>
</tr>
</thead>
<tbody>
<tr>
<td>4 Years</td>
<td>DFID</td>
<td>£ 12 million</td>
</tr>
<tr>
<td>April 2019 – March 2023</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **Project Lead:** Institute of Development Studies (IDS)
- **Implementation Lead:** Consortium of Street Children (CSCs)
Project Location

- Child Hope – Bangladesh
- Terre des Homes – Myanmar
- Consortium for Street Children – Nepal
Implementing Partners in Bangladesh

- **DAM** – CSC through DAM-UK
- **GBUC** – Child Hope
- **Leedo** - CSC

GBUC= Gram Bangla Unnayan Committee
Technical Partners in Bangladesh

- Terre des Homes, Switzerland
- Ethical Trading Initiatives (ETI)
Project Components

1. Social Protection
2. Social Norms
3. Child Participation
4. Supply Chain
Implementation Plan (Group Work)

Dec

Further development - for WS x

Consolidation

Research

Ethics

Project Plan -

Budget

Results from

Research

Planning

Consolidation

Known Costs

Country coordinators
SP pilot

Management guide

Due Diligence

TOC +

Develop Common Understanding of code

Partner Confirmations

FD6 in Bangladesh?

Interim County Coordination

Start recruiting CCs
Implementation Plan (Group Work)

Feb

Consultation on project plan

Start seeking approvals

MARCH

Reporting on cc phase

DfID Review

APRIL

Contract? (??)

In-Country Launch

Country Coordinators

accountable to PD + board of in-country partners
# Implementation Plan (Group Work)

<table>
<thead>
<tr>
<th>MAY</th>
<th>JUNE</th>
<th>JULY</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Ramadam</strong></td>
<td><strong>SET UP</strong></td>
<td></td>
</tr>
<tr>
<td>Safe guarding + methodological training Phase 1</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>TRAINING</strong></td>
<td><strong>Recruitment</strong></td>
<td></td>
</tr>
<tr>
<td><strong>APPROVALS</strong></td>
<td></td>
<td>Dfia Annual Renew (TBC)</td>
</tr>
</tbody>
</table>

**Notes:**
- Recruitment (TBD)
Implementation Plan (Group Work)

- **AUG**
  - Phase 2
  - Confirmation of partners
  - Recruitment
  - Partnerships with universities?

- **SEPT**
  - Safeguarding and methodological training phase 2
  - CCs in post?
  - INCEPTION WORKSHOPS
    - 3x countries
Due diligence by CSC

4-8 February 2019
Thank you!