

3 Months Material Development Work Plan

Period	May 2014
Name of CLC	Volaram Dash's house Jonoshikhon kendra
Target group	Neo-literate
Topics of material	Drug addiction
Format of material	Ludo
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, illustrators, Local NGOs
Process of material development	Needs assessment, develop plan through workshop, Develop material utilizing local resource persons and experts, field testing, material correction and use
Who will supervise?	RDRS, local NGO, UP, URC facilitator, AD BNFE
Needed support from RDRS	Technical support

Period	June 2014
Name of CLC	Manjuara's house Jonoshikhon kendra
Target group	Illiterate
Topics of material	Employment opportunities
Format of material	Picture story
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, illustrators, Local NGOs, Youth department, Health department,
Process of material development	Needs assessment, develop plan through workshop, Develop material utilizing local resource persons and experts, field testing, material correction and use
Who will supervise?	RDRS, AD BNFE
Needed support from RDRS	Technical support

Period	July 2014
Name of CLC	Sahabaj Jonoshikhon kendra
Target group	Drop out learners
Topics of material	Sanitation
Format of material	Matching card
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, illustrators,
Process of material development	Needs assessment, develop plan through workshop, Develop material utilizing local resource persons and experts, field testing, material correction and use
Who will supervise?	RDRS,UP members
Needed support from RDRS	Technical support

Period	May 2014
Name of CLC	Fazlul Haque's house
Target group	Neo- literates
Topics of material	Multiple use agricultural land
Format of material	booklet
Who will be involved?	CMC facilitator and members, CLC learners, Agricultural officials, illustrators
Process of material development	Through workshop
Who will supervise?	RDRS, AD BNFE, UP resource enter
Needed support from RDRS	Technical support

Period	June 2014
Name of CLC	House of Firoj Mia
Target group	Illiterate
Topics of material	Dowry

Format of material	Picture story
Who will be involved?	CMC facilitator and members, CLC learners, Teachers, illustrators,
Process of material development	Through discussion and workshop
Who will supervise?	RDRS, BNFE, UP resource center, Federation
Needed support from RDRS	Technical support and advice

Period	July 2014
Name of CLC	House of ShafiulAlam CLC
Target group	Drop out learners
Topics of material	Early marriage
Format of material	Leaflet
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, UP members, illustrators, NGOs, Health workers
Process of material development	Group discussion
Who will supervise?	RDRS, BNFE, UP resource center, Federation
Needed support from RDRS	Technical support and advice

Period	May 2014
Name of CLC	House of Atiar Rahman jonoshikhon kendra
Target group	Drop out learners
Topics of material	Health and sanitation
Format of material	Ludo
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, UP members, illustrators, NGOs, Health workers
Process of material development	Needs assessment, develop plan through workshop, Develop material utilizing local resource persons and

	experts, field testing, material correction and use
Who will supervise?	RDRS, BNFE
Needed support from RDRS	Technical support and advice

Period	June 2014
Name of CLC	House of Shahinur Alamjonoshikhon kendra
Target group	Neo-literate
Topics of material	Early marriage
Format of material	Picture Story
Who will be involved?	Teacher, Imam, Match maker, Illustrator, CMC facilitator and members, CLC learners,
Process of material development	Needs assessment, develop plan through workshop, Task distribution, Develop material utilizing local resource persons and experts, field testing, material correction and use
Who will supervise?	RDRS, BNFE
Needed support from RDRS	Technical support and advice

Period	July 2014
Name of CLC	House of Anwar Jonoshikhon kendra
Target group	Neo-literates
Topics of material	Eradication of illiteracy
Format of material	Song
Who will be involved?	Local musical group, musicians, singers, CMC facilitator and members, CLC learners, UISC entrepreneurs, UP members,
Process of material development	Needs assessment, work distribution, field testing, material correction and use

Who will supervise?	RDRS,BNFE
Needed support from RDRS	Technical support and advice

Period	May 2014
Name of CLC	Ramjibon Cluster village Jonoshikhon kendra
Target group	Neo-literates
Topics of material	Alternative income
Format of material	Digital material
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, UP members, Teachers
Process of material development	Group discussion and with support from UISC and local illustrators
Who will supervise?	Local teachers, UISC entrepreneurs, CLC supervisor
Needed support from RDRS	Technical support and advice

Period	June 2014
Name of CLC	House of Sekender Ali Jonoshikhon kendra
Target group	Neo-literates
Topics of material	Physical and mental torture to women
Format of material	Series poster
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, UP members, Teachers, local NGOs
Process of material development	Group discussion and with support from UISC and local illustrators
Who will supervise?	Local teachers, UISC entrepreneurs, CLC supervisor
Needed support from RDRS	Technical support and advice

Period	July 2014
Name of CLC	House of Fattah master Jonoshikhon kendra
Target group	Drop out learners
Topics of material	Primary health care
Format of material	Leaflet
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, UP members, Teachers, local NGOs, union health workers, RDRS health workers
Process of material development	Preparation of curricular unit, Group discussion and with support from UISC and local illustrators
Who will supervise?	BNFE, RDRS, ISC entrepreneurs, UP resource center,
Needed support from RDRS	Technical support and advice

Period	May 2014
Name of CLC	House of Shah Alam CLC
Target group	Illiterates
Topics of material	Alternative income
Format of material	booklet
Who will be involved?	CMC facilitator and members, CLC learners, UISC entrepreneurs, UP members, RDRS
Process of material development	Preparation of curricular unit, distribution of responsibilities, Group discussion and joint collaboration
Who will supervise?	BNFE, RDRS, UP resource center,
Needed support from RDRS	Technical support and advice

Period	June 2014
Name of CLC	Federation CLC
Target group	Neo-literacy

Topics of material	Dowry
Format of material	Leaflet
Who will be involved?	CMC facilitator, CLC members, CLC learners,
Process of material development	Preparation of curricular unit, Group discussion and with support from UISC and local illustrators
Who will supervise?	UP, BNFE, RDRS
Needed support from RDRS	Technical support and advice

Period	July 2014
Name of CLC	House of Rashid Member CLC
Target group	Drop out
Topics of material	Child marriage
Format of material	Wall magazine
Who will be involved?	CMC facilitator, CLC members, CLC learners, Illustrators, UP members, Illustrators
Process of material development	Discussion in n the monthly meeting, preparation of curricular unit, Group discussion and develop material as per curriculum
Who will supervise?	UP, BNFE, RDRS, UP resource center, federation
Needed support from RDRS	Technical support and advice

Period	May 2014
Name of CLC	House of Rahima Begum
Target group	Illiterate
Topics of material	Child marriage
Format of material	Ludo
Who will be involved?	CMC facilitator, CLC members, CLC learners, Illustrators, UP members, Illustrators
Process of material development	Discussion in the monthly meeting, preparation of curricular unit, Group discussion and develop material

	as per curriculum
Who will supervise?	UP, BNFE, RDRS, UP resource center, federation
Needed support from RDRS	Technical support and advice

Period	June 2014
Name of CLC	House of Mominullslan
Target group	Illiterate
Topics of material	Sanitation
Format of material	Picture and story
Who will be involved?	CMC facilitator, CLC members, CLC learners, Illustrators, UP members, Illustrators, health workers
Process of material development	Discussion in the monthly meeting, work distribution and group work
Who will supervise?	Up resource center, RDRS
Needed support from RDRS	Technical support and advice

Period	July 2014
Name of CLC	House of Zohorul master
Target group	Drop out
Topics of material	Benefit of literacy
Format of material	Song
Who will be involved?	CMC facilitator, CLC members, CLC learners, local singers, NGOs, teachers and students
Process of material development	Discussion in the monthly meeting and preparation of song with involvement of local singer an musician
Who will supervise?	Up resource center, RDRS, music teacher local artist
Needed support from RDRS	Technical support and advice