

## Presentation on Central Monitoring and MIS Unit (CMU)

Central Monitoring and MIS Unit (CMU)

**Dhaka Ahsania Mission**

Monthly Coordination Meeting

07 December 2022

### Education sector

**Project: Drop-in-Centre for Street and Working Children in Dhaka City (DiC) II- Mohammadpur.**

#### Objectives:

Build the self esteem among the street and working children to develop them responsible citizen.

### Education sector

#### Achievement

- The environment of DIC is very neat and clean
- 181 children enrolled up to August '22 (yearly target 200)
- During visiting period (August '22), 149 children out of 181 remained in DIC),
- On average 57 children attend in the DIC per day ( in the visiting 2 days and previous 3 days) .
- On average 53 children have taken Lunch in the DIC per day.
- No discrimination founds in lunch distribution process.
- Children satisfaction level on quality of food is good.



### Education sector

#### Achievement

- 171 children enrolled in education program, average attendance rate is 41.39%.
- 134 children received individual counselling services 223 times from January to July-2022
- From January to July 2022, 171 children received health services 902 times
- Satisfaction level on health services is good.
- Recreational sessions are regular, the children performed dances and songs well.



### Education sector

#### Achievement

- Awareness and issue based meetings regular,
- Awareness level of early marriage, definition of the children and basic rights is up to the mark
- All children were found with short nail and hair.
- 4 out of 9 children visited are engaged in jobs and their average monthly income is 4500/-.
- 88 children have been involved in the savings scheme till the visiting period, Total Savings 17869/-.
- Stock register and relevant registers are updated



### Education sector

#### Areas that need to be improved/revised

- MGTL approach is not effective in DIC, so learners performance is not up to the mark.
- Awareness level on steps of hand washing and child rights are not up to the mark.
- Out of 30 children, 9 had scabies, 3 had oral sore and one had leg sore
- 11.6% malnourished children in the DIC.
- The process of counselling is not maintaining properly and the change are not marking properly
- Life skills and vocational trainings are yet to be done.

**Health and WASH sector** **Project: Strengthening advocacy for comprehensive amendment of Tobacco Control Law and increase tobacco tax**

**Objectives:**

1. To run a campaign engaging policymakers and relevant stakeholders to support TC law amendment (specially to incorporate provisions in the TC law to ban DSA, product display at POS, single sticks sale and E-cigarettes ban by 2022)
2. To engage policymakers and influencers to support increasing tax and price on tobacco products in FY 2022-23
3. To run a comprehensive media campaign to support TC law amendment and increase tobacco tax and price

**Health and WASH sector** **Policymakers/stakeholders engagement for TC law amendment**

- A list of policy makers /stakeholders has been updated with short biography.
- One to one meeting has been done with 3 Ministers and 12 MPs.
- Honorable Ministers and MPs expressed their commitment to work on law amendment.
- Small group follow-up/ Sensitization meetings with retailer associations have been conducted.




**Health and WASH sector** **cont-----**

- A combined meeting has been conducted with 110 members of different retailers' associations, anti-tobacco organizations and Journalists.
- Honourable Commerce Minister joined as the Chief Guest.
- Chief Guest committed to take initiatives to remove cigarettes from the "Essential commodity list in Essential commodity act- 1956"
- TC law amendment (draft) is uploaded on the website ministry of health, DAM mobilized 2068 people to submit comments on supporting the draft law.



**Health and WASH sector** **Support for increasing tax and price on tobacco products:**

- A letter (call for action) signed by DAM President and sent to all 350 MPs.
- Project team visited 12 MPs, 3 honourable MPs talked in the budget session in parliament in favour of increasing tobacco tax
- Human chain organized, in favour of tobacco tax and price increase, 120 people from different level participated.
- 04 Facebook posts were boosted and one of post received 88,222 likes.



**Health and WASH sector** **Media coverage for TC law amendment and increase law**

- 2 press conference organized, 220 journalists attended in the conference.
- 26 OP-EDs published on TC Law amendment and Tobacco Tax
- 719 media reports were published
- A lot of Social Media posts were generated.




**Health and WASH sector** **Areas that need to be accomplished/revised**

- Advocacy meeting with NBR chairman.
- Relationship with NBR needs to be more strengthen.
- 1 notice is circulated. Need to circulate 2 more notice for the implementation of LG common guideline and Tobacco Control Law.
- 02 small group meetings with relevant ministries involved in law amendment committee were under progress till September 2022.

**CC& DRR sector** **Building Resilient Urban Communities Project**

- Project 1: Improvement of Community Based Solid Waste Management System
- Project 2: Establishment of Resilience Academy with Skill Development for Sustainable Economy of the Community
- Project 3: Climate Smart Community Park




**CC& DRR sector** **Project-1: Community Based Solid Waste Management**

- DAM has developed good working relationship with Faridpur Municipality.
- HH data collection and HH identification for waste management are accomplished
- Community Sensitization events conducted on SWM
- 6 Waste Collection Van Handed over to Municipality
- 2000 plastic Bin for 1000 HH Handed over to Municipality
- Training Budget handed over to Municipality
- Training module submitted
- Plastic Bin and Van will be provided by the Municipality initiative
- Training for Waste Collector/Waste Pickers/compost workers will be provided by the Municipality initiative




**CC& DRR sector** **Project-2: Climate Resilience Academy establishment**

- 1144 sqft on 4th floor of Municipality has been provided for establishment of training academy.
- Academy Set-up is under construction.
- 420 Sqft brick tin shed for preparing hollow brick is established following the design.
- 50 Participants received hands-on job on Jute Goods(target 45).
- 50 Participants received hands-on job on Hollow brick(target 45)
- 3 auto sewing machine provided for each group (10 members).
- Visited 2 groups, except one nobody operate the machine.
- The satisfaction level of the trainees is not satisfactory for Jute Goods



**CC& DRR sector** **Project-3: Climate Smart Community Park**

- For Park- proposed original budget is about one core and 58 lac but present work order is 80 lac for only Boundary wall.
- Deliverables/measurement plan and BoQ are available for boundary wall.
- At the 31.10.22, boundary walls of East, West, South was almost completed.
- On the decision of the PIC, the land development and excavation of the pond of the park has been done instead of the northern side boundary.
- The boundary gate may not be constructed as per the design
- The construction firm have no tendency to use proper amount of silicon sand in mixing, if the is the works don't get the ill opportunity.
- During visiting period, the silicon sand was not found standard quality.



**CC& DRR sector** **Community involvement**

- City profile developed
- Community Vulnerability and Risk Assessment (CVRA) conducted
- Community Resilience Planning (CRP) is available
- During the visit, the councillors expressed a negative attitude towards the relationships with officials
- Community Stakeholder Group (CSG) has been formed but not yet functioned

**TEVT Sector** **Pallabi VTI**

**Achievement**

- The environment of Pallabi VTI is very neat and clean
- 61 trainees enrolled in Pallabi VTI by VTI own initiative.
- 41 out of the enrolled 61 trainees graduated.
- The training of the rest 20 is ongoing.
- One trainee was enrolled in Graphics Design on March'22, but the trainee did not receive the training yet.

**TEVT Sector Achievement**

- During February-October 2022, the net income from own VTI initiative training is 84,250/-
- During February-October 2022, the net income from RPL is 38,283/-
- During February-October 2022, Graduated 28 from Uttaran project, all of 28 received certificates.
- Material list has been prepared in the VTI.
- Stock and other registers are ok, and they match with reality.

**TEVT Sector Need to be improved**

- Out of the drop-out 02 in Uttaran project, one trainee has secured pass marks, but was shown dropped.
- Material distribution of EHCLB project was delayed, some equipment yet to be delivered.
- 04 out of 06 multimedia projectors were found stored in the store room, and they may become non-functional.
- During February-October 2022, no trainee was enrolled from project.
- DIP was not found in VTI Pallabi.



**Thank You**

**Presentation  
on  
Recommendations/Opinions from sectors  
for guideline review**

Central Monitoring and MIS Unit (CMU)

**Dhaka Ahsania Mission**

Monthly Coordination Meeting

07 December 2022

**Recommendations/Opinions**

- PMS and conventional monitoring will run in parallel/single which is more effective.
- Renaming termed Monitoring Unit as MEAL Unit
- Introduce RBM (Result Based Monitoring)
- Separate guideline will be needed for conventional monitoring/single guideline for PMS and conventional monitoring

**Cont.-----**

- Start the online base data collection process and reporting
- DAM founding aims, philosophy and core values should be included in monitoring indicators
- Monitoring data should be converted into resourceful information for decision making
- Develop a Core Monitoring Group for monitoring.

**Cont.-----**

- Financial year's budget should have consistency with the monitoring framework/plan.
- DAM Monitoring system's SWOT analysis is needed considering national, international and UN organization
- Guideline will be reviewed through a half day workshop
- Guideline will be reviewed following the Scope of work and ToR (draft).

**Thank You**